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Originator	 Phone

A. R- - -- Sherwood	
(509) 376-6391

Class of Change
1 - Signatories (Section 13.0)	 YXII - ProjectManager	 q III-Unit Manager

Change Title

3718-F Alkali Metal Treatment Facility Closure

Description/Justification of Change

Reword Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement) Milestone M-20-18 (completion of Part B permit application) to
read "submit 3718-F Closure Plan to Ecology and EPA" and establish a
submittal date of December 1991.

Delete Tri-Party Agreement Milestone M-23-10 (completion of Interim
Status Corrective Actions).

Since waste accumulated at the facility has been removed to a qualified
offsite treatment, storage, and disposal facility, the U_S_ Department of
Energy-Richland Operations office has decided not to reopen the

17"	 3718-F Facility.	 The changes mentioned above are requested as a result of
that decision_

Impact of Change

No significant impact_	 These changes will reflect the outcome of the
d Tri-Party Agreement Milestone M-23-09, Notification of Operation Status

of 3718-F.
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Hanford Federal Facility Agreement and Consent order Action Plan,
Appendix D, Figure D-1 Work Schedule and Table D-3_

Approval	 Approved	 Disapproved 3718-F Closure start and
completion dates to be

` determined in the closure plan.
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